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THE BUREAU OF PUBLIC ROADS AND THE 
APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM 
by 
J. B. Kemp, Division Engineer 
Bureau of Public Roads, Frankfort, Ky. 
Passage of the "Appalachian Regional Development Act of 1965," 
in March 1965, created an unprecedented opportunity - as well as an 
unprecedented challenge for the Kentucky Department of Highways. The 
opportunity is for the construction of approximately 430 miles of highways 
in the Appalachian area of Kentucky, as well as a large number of local 
access roads. The challenge is to do this in a six year period, and to 
locate and construct these roads in a manner which will contribute most 
to the development of the Appalachian area. 
The 1965 Act authorized $840 million of Federal funds for develop-
ment highways in Appalachia. Of this, $3 5 million has been reserved for 
access roads, leaving $80 5 million to be spent on 2, 3 50 miles of develop-
ment highways. Kentucky is one of 12 States in the Appalachian area, but 
Kentucky's 430 miles represents over 18% of the total mileage to be con-
structed. 
The Bureau of Public Roads has been assigned certain administra-
tive responsibilities for the highway portion of the Appalachian program. 
Responsibility for most aspects of the program - particularly design and 
construction - will be the same as Bureau of Public Roads responsibility 
for ot her Federal-aid highway programs. In the areas of fund allocation, 
location, and construction priorities, Bureau responsibility will be 
different. 
The Bureau of Public Roads and the Kentucky Department of High-
ways will maintain their normal Federal-State part:nership in the adminis-
trat ion of the Appalachian program, but the Appalachian Regional Develop-
ment Act of 1965 provides for a third partner - the Appalachian Regional 
Commission- to cooperate with the State and the Bureau in the conduct of 
the program.. I will cover the five principal areas in which the procedures 
for the Appalachian program differ somewhat from normal procedures 
used in the asministration of our regular Federal-aid programs. These 
are: 
(1) The Appalachian Development Highway System Itself 
(2) Detailed Location and Centerline Location Concurrences 
(3) Adequacy Ratings 
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(4) The Cost Estimate 
(5) Funding 
THE APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM 
The Appalachian Regional Commission, after consultation with 
the States and upon the recommendations of their engineering and economic 
consultants, has selected a group of corridors or routes known collectively 
as the Appalachian Development Highway System. This system was approved 
by the Secretary of Commerce on August 11. These corridors are described 
very generally since in most cases the specific locations have not been deter-
mined. 
Corridor G, for instance , is described as extending from US 23 near 
Pikeville to Interstate Route 64 near Charleston, West Virginia, generally 
along US 119. Kentucky has portions of five other corridors, while two 
corridors lie entirely within the State. 
The status of the Appalachian Development Highway System at this 
time is analogous to the status of the Interstate System about 1956. Total 
mileage, route termini and route designations have been established, but 
detailed location work is just beginning. The total length of the Appalachian 
Development Highway System is approximately 2, 712 miles, of which not 
over 2, 3 50 miles are to be improved. 
The Appalachian Development Highway System will be improved to 
consist primarily of new highways on new locations or of new highways 
rebuilt on present locations. However, in those cases where existing 
highways are adequate, the adequate sections will be incorporated into 
the Appalachian Development Highway System. Kentucky has about 158 
miles on the system which are considered adequate, in addition to the 430 
miles eligible for construction. 
There is no requirement that Appalachian Development Highway 
System corridors or access roads be on an existing Federal-aid route, 
but the bulk of the Appalachian Development Highway System is on the 
Federal-aid Primary System and the rest of it will be incorporated into 
the Federal-aid Primary System as it is completed. The maintenance 
responsibility of the State for both development highways and access 
roads will be similar to its responsibilities on other roads constructed 
with Federal-aid funds. 
DETAILED LOCATION AND CENTERLINE LOCATION CONCURRENCES 
The first step in the process of determining the detailed location 
of the Appalachian Development Highway System is for the State to begin 
route location study work on particular sections of corridors. Bureau 
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of Public Roads engineers coordinate with State Highway Department 
engineers on these studies to insure that both the State and the Division 
office are in agreement on locations at an early date. 
When these studies have been completed, the State submits a 
"detailed location map" to the State representative of the Appalachian 
Regional Commission. Upon approval by the State representative, the 
State submits the map to the Appalachian Regional Commission and to 
the Bureau of Public Roads Division office. The Bureau of Public Roads 
Division office assumes that the detailed locations are acceptable to the 
Commission if not notified otherwise within ten days. If the location is 
satisfactory, the Division office approves the map and accepts the route 
location study. The State may then be authorized to proceed with design 
engineering. 
During the preparation of contract plans, Bureau of Public Roads 
engineers coordinate with State Highway Department engineers under normal 
Federal-aid procedures. Upon completion of the construction plans, the 
State must determine whether the construction centerline location varies 
in "any significant respect" from the location as shown on the previously 
approved detailed location map. If it does, then "centerline maps" must 
be submitted to the Appalachian Regional Headquarters and the Bureau of 
Public Roads Division office, and appropriate approvals obtained. 
The Division office again assumes the concurrence of the Commission 
if not notified otherwise within ten days and is in a position to approve the 
final plans and authorize the State to advertise for receipt of bids when so 
requested, provided that the usual Federal-aid requirements have been 
complied with. 
The Appalachian Regional Commission therefore has the opportunity 
to approve or disapprove location decisions at two critical points- at the 
beginning and near the end of the design engineering phase. Adequate 
procedures are, of course, provided for top level coordination and reso-
lution of any location problems that cannot be resolved locally. 
ADEQUACY RATINGS 
A new concept in Federal-aid procedures has been introduced in 
the Appalachian program with the requirement for adequacy ratings. 
Under present Federal-aid programs, the State has specified amounts of 
money to spend for work on each of the Federal-aid systems. The determin-
ation of which sections of the system to improve first is generally the 
prerogative of the State. Under the Appalachian program, the Appalachian 
Regional Commission is concerned with improvement priority. Initially, 
the Commission intends that funds will be earmarked for specific project 
improvements . The Commission will determine the amount of funds and 
the specific projects and make recommendations to the Secretary of 
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Commerce. On the basis of these recommendations, the Secretary of 
Commerce will approve specific projects. The Bureau of Public Roads, 
which is a part of the Department of Commerce, will establish ceilings of 
funds and authorize the State Highway Department to begin work in accord 
with the approved project listings. 
Later on, after adequacy ratings and firm cost estimates become 
available, priorities are to be proposed by the Appalachian Regional Comm-
ission and approved by the Secretary of Commerce for the entire system. 
Present interim procedures will then be simplified. 
The adequacy ratings are similar to the old sufficiency ratings with 
which many of you are familiar, but are less complex than most sufficiency 
ratings due to the necessity for uniformity between the States and the short 
time allowed for making the ratings. Basically, the rating and the service-
ability rating. 
The structural rating involves assigning 3, 2, 1, or O points according 
to condition to the wearing course, base and subbase, and drainage. Three 
points is good, 2 is occasionally substandard, 1 is substantially substandard, 
and O is continuously substandard. Ratings have been made on the existing 
highways within the Appalachian corridors. Sections on new locations are 
rated zero on all counts. 
The serviceability rating involves actually driving designated 
sections of existing roads on the Appalachian Development Highway System 
at AM and PM peak and between-peak volumes, and computing average 
"running speed. " Four runs are required and a table provides a numerical 
value for the rating. 
Traffic, bridge, railroad crossing, accident and miscellaneous 
factors are also reported. The Bureau of Public Roads Division office has 
the respons ibility of checking the State's rating procedures, both field and 
office, to insure uniformity within the State. The Bureau of Public Roads 
Region and Washington offices will take measures to insure uniform rating 
procedures among the States. 
The Appalachian Regional Commission will review the adequacy 
ratings on an Appalachian-wide basis. The State Highway Department will 
recommend construction schedules by fiscal year in the preparation of the 
Appalachian cost estimate. On the basis of this information and evaluation 
of the development potential of the area, the Commission will recommend 
construction priorities for major segments of the system. Upon approval 
by the Secretary of Commerce of the sections of corridors on which work 
may proceed, the Federa l Highway Administrator will establish fund 
ceilings in amounts sufficient to cover the approved work. 
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This procedure represents a change in the usual procedure for admin-
istration of Federal-aid highway funds. Highway construction funds will be 
allocated on the basis of need or development potential on a region-wide 
basis, and funds will be assigned to be used on selected sect ions of the 
Appalachian Development Highway System. For the first time, an agency 
other than the State Highway Department will have a voice in the determin-
ation of construction priorities. 
APPALACHIAN HIGHWAY COST ESTIMATE 
Preparation of an Appalachian highway cost estimate is now beginning. 
The purpose of this estimate is to make an accurate determination of the cost 
of improving those segments of the system found inadequate by studies of the 
adequacy ratings and development potential. This estimate will be very 
similar to the Interstate cost estimates which have been used for determining 
the amounts of Federal and State funds necessary for the completion of the 
Interstate System. 
The estimate is to be prepared to embrace only those elements of con-
struction required to meet the needs of 197 5 traffic, although the basic design 
year is 1990. Where 1990 traffic justifies 4 lanes and 197 5 traffic only 2 lanes, 
right-of-way for 4 lanes will be included in the estimate and the construction 
estimate will be for 2 lanes. 
It is expected that full control of access may be employed on multi-
lane highways where the 197 5 ADT exceeds a certain level - probably in the 
range from 12, 000 to 15, 000 - or on any multi-lane by - pass. It is expected 
also that partial control of access may be employed on any highway where 
197 5 ADT justifies multi-lane construction. 
Except where full control of access is employed, interchanges or 
grade separation structures will probably not be financed under this program 
when the combined 197 5 DHV for both the Appalachian highway and the cross-
road is less than 1000 for 2-lane highways on 4-lane right-of-way, or 2500 
for 4-lane highways. 
Design of the system is to be based on three ranges in average running 
speed which, in combination with the design speed of the highway, governs the 
design capacity. The three ranges of running speeds and corresponding design 
capacities are outlined in the revised "Blue Book, " approved by A ASHO on 
August 27, 196 5. 
The above traffic, access control, and design concepts are being used 
in the development of the Appalachian cost estimate. Public Roads engineers 
are working closely with State Highway Department Engineers in the prepara-
tion of this estimate. 
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FUNDING 
Regular Federal-aid Interstate, Primary, Secondary and Urban funds 
come from the Highway Trust Fund which is administered by the Federal 
Government and which derives its revenue from Federal taxes on gasoline 
and other highway user imposts. Appalachian highway funds come from the 
General Fund of the U. S. Treasury. 
Appalachian funds are matched by the States on a 70% Federal, 30% 
State ratio. A preliminary estimate made last spring indicates that the total 
cost of the Appalachian program in Kentucky will approximate $267 million. 
The recently completed adequacy ratings and economic data will be used for 
a new determination of which roads on the Appalachian Development Highway 
System are inadequate. The Appalachian cost estimate will be made for those 
roads and it is very likely that the estimate of the total cost of the Appalachian 
Development Highway System in Kentucky will change. To date, Kentucky has 
received $18 million in Appalachian funds which, when matched, provide for 
about $25. 7 million worth of highway improvements. 
PROGRESS AND CURRENT STATUS 
The Kentucky Department of Highways has moved quickly to take advan-
tage of the opportunities offered by the Appalachian program. Construction 
work is already underway on Corridor F, US 119 southwest of Harlan in Bell 
and Harlan Counties; on Corridor I northwest of Whitesburg in Letcher County; 
and on the Louisa By-pass in Lawrence County. Route location studies, design 
engineering, utility relocation and right-of-way acquisition are underway on 
other sections of the Appalachian Development Highway System. Bureau of 
Public Roads engineers are cooperating with the State Highway Department 
engineers in every phase of these activities, and we are all conscious of the 
need for expeditious handling of engineering and administrative problems to 
insure completion of the Appalachian Development Highway System by 1971. 
This is an enormous undertaking, but we have every expectation that 
the State Highway Department, the Bureau of Public Roads, and our new partner, 
the Appalachian Regional Commission, will enjoy fine cooperation and that the 
Appalachian Development Highway System will be located and constructed in a 
manner that will most effectively further the objective of the Appalachian 
Regional Act of 1965 - the development of the Appalachian Region. 
SUMMARY 
1. The Appalachian Development Highway System is a regional network of 
2, 712 miles of highways supplementing the Interstate and other major 
routes in Appalachia. Of the 2, 712 miles, a maximum of 2, 3 50 miles may 
be improved under the Act. Kentucky has about 588 miles of the total 







20 The Appalachian Development Highway System improvements will be 
administered similar to Federal-aid Primary projects with certain 
added features relating to location, funding and construction priority 
controls to be exercised by the Appalachian Regional Commission. 
3. Adequacy ratings have been made and will be used to compare routes 
and help identify inadequate sections and as a tool in the determination 
of construction priorities. 
4. The Appalachian highway cost estimate will be made to determine the 
cost of improving the inadequate sections of the Appalachian Develop-
ment Highway System to acceptable standards. 
50 This program is expected to average about $50 million per year in 
Kentucky. The program will be of great benefit to Kentucky not only 
by fostering economic growth in Eastern Kentucky, but by stimulating 
the construction segment of the economy over the next five years, and 
by benefitting road users in the form of reduced operating costs, 
reduced accident rates and in comfort and convenience in travel. 
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